J\EG=6 ROCKY FLATS

INTEROFFICE CORRESPONDENCE

DATE: January 20, 1883

TO: Distribution
M‘/M
FROM: M. B. Arndt, Erfvironmental Restoration Management, Bidg. 080, X8509

SUBJECT: EARLY WARNING OF PENDING IAG VIOLATION - MBA-002-83

During a meeting with CDH and EPA on January 7, 1993, EPA provided us an advance copy of a
letter the agencies intended to send to DOE-RFO the above referenced letter. This letter raises the
concemns of EPA and CDH that DOE has tailed to undertake the OU-2 bedrock investigation as
required by the IAG. Compiletion of this bedrock characterization is necessary as part of the OU-2
RI/FS, the draft of which is due March 12, 1993.

The OU-2 bedrock investigation was originally stated to begin in 1992 but was deferred because
there was insufficient funding to initiate the work. In addition to the funding issue, there was also a
good technical rationale for deterring the work. The schedule for the OU-2 alluvial work was such,
that the bedrock work would be completed before the alluvial work. This made littie technical sen<e
because the scope and need for assessment of the bedrock is really dependent on the findings of
the nature and extent of contamination in the alluvial system.

The following is a brief chronoiogy on correspondence (attached) between DOE and EG&G on the
OU-2 bedrock investigation issue.

F 28.1

J. M. Kersh letter R. M. Nelson (DOE) requesting that DOE pursue concurrence from EPA and CDH
to defer OU-2 bedrock field program due to FY82 funding shortfall. The letter also addresses
technical issues on why the work should be deferred.

March 24, 1992
J. K. Hartman (DOE) letter to J. M. Kersh in response to the above recommending that EG&G

incorporate the DOE “streamline approach” of evaluating the existing bedrock data and using the
OU-2 alluvial field program to acquire some additional bedrock-relatec data.
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April 1

EPA letter to DOE expressing concern that any OU-2 RFV/RI reports that do not contain the results
of all investigations described in the work plan (sic...bedrock and alluvial) will be regarded as
incomplete and unacceptable.

April 3, 1992

J. M. Kersh letter 1o R. M. Neison requesting that DOE notify EPA and CDH that the Ou-2 RFI/RI
{Alluvial) repont milestone of March 12, 1993 will not be met because of the large backlog of
analytical samples and exiensive laboratory turnaround times.

A pril 24, 1992

J. M. Kersh letter to R. M. Nelson in response to March 24, 1992 letter that states EG&G
understanding that RFO intends to support EG&G recommendation 10 postpone the bedrock field
program untit the alluvial field program data analysis is complete. EG&G takes exception to piggy-
backing bedrock work on alluvial field program for technical reason.

A 19. 1

J. M. Kersh letter to T. A. Vaeth (DOE) requesting that DOE notify EPA and CDH that existing
milestone (March 12, 1993) for the Ou-2 RFI/RI report (alluvial) will not be met because ot longer that
anticipated laboratory turnaround times and inclusion of additional soil scrapes to support the
human health risk assessment. The letter also included a schedule and logic diagram showing the
proposed milestone extension dates.

mber 1

J. K. Hartman letter to R. L. Benedetti recognizing April 2, 1992 letter on non-funding of QU-2
bedrock investigation. Letter requests EG&G to attend “SAFER" workshop to use observational
approach in mitigating the bedrock schedule slippage. DOE suggests that agencies might be
amendable to interim RFI/RI report that includes only data for alluvial program and preliminary risk
assessment.

Qctober 14, 1992
DOE letter to EPA and CDH confirming that QU-2 bedrock RFI/RI activities not conducted in FY"92

due insutficient tunding. Letter proposes a meeting to discuss a revised schedule and the use of
“SAFER” in evaluating bedrock conditions.
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Qctober 30, 1992 E
R. L. Benedetti letter to R. M. Nelson providing written notification on FY93 milestone status. Letter F

includes the two OU-2 milestones that will be missed due to DOE's decision to postpone the
bedrock program.

November 24, 1292

Internal memo from E. A. Dille to M. S. Buddy summarizes the issues surrounding the schedule
slippages and delays for OU-2. Describes results of October 5 and November 6 meetings with EPA
and CDH in which agencies were still concerned why bedrock program was not funded in FY32

mber 4, 1

J. K. Hartman letter to R. L. Benedetti takes issue with Oct. 30, 1992 letter on reason for delay of the
QU-2 bedrock program. Letter also cites a November 8, 1992 meeting with EPA/CDH in which the
utilization of existing information to prepare draft and final RFI/RI reports was accepied by the
agencies. EPA/CDH approval was contingent upon drilling confirmation wells. The letter further
requests EG&G to prepare a formal presentation to the agencies on the revised approach and
schedules on December 16, 1992.

December 14, 192

R. L. Benedetti letter to R. M. Nelson confirming formal presentation of the OU-2 bedrock plan to
EPA and CDH.
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